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Appendix 7A-2: Latest Update of
CERP Implementation Schedule

An initial implementation schedule was published in the Central and Southern Florida
Project Comprehensive Review Study, Final Integrated Feasibility Report and Programmatic
Environmental Impact Statement (USACE and SFWMD, 1999). In July 2001, the South Florida
Water Management District (SFWMD or District) and the United States Army Corps of
Engineers (USACE) published the CERP Implementation Schedule 1.0 (USACE and SFWMD,
2001). This schedule is presented on the following pages.



ID TASK DUR Start Finish Predecessor ID#

1 SFWMD CERP 10622d 1/13/99 9/30/39

2

3 COMP PLAN REPORT 0d 7/1/99 7/1/99

4 Comp Plan Report Submitted to Congress 0d 7/1/99 7/1/99

5

6 CONGRESSIONAL AUTHORIZATIONS 853d 8/25/99 11/29/02

7 WRDA 1999 Enacted by Congress / President 1d 8/25/99 8/25/99 4

8 WRDA 2000 Enacted by Congress / President 1d 12/11/00 12/11/00 7

9 WRDA 2002 Enacted by Congress / President 1d 11/29/02 11/29/02 8

10

11 SFWMD DESIGN AGREEMENT 347d 1/13/99 5/12/00

12 Initiate SFWMD's DA 0d 1/13/99 1/13/99 4

13 Develop Preliminary Draft SFWMD DA 120d 7/2/99 12/16/99 12

14 SFWMD Draft DA to SAD/HQ's 1d 12/17/99 12/17/99 13

15 SAD/HQ's Review SFWMD Draft DA 3d 12/17/99 12/21/99 14

16 Negotiation Conference 1 SFWMD Draft DA 1d 12/21/99 12/21/99 15

17 Revise SFWMD Draft DA 20d 12/22/99 1/18/00 16

18 Negotiation Conference 2 SFWMD Draft DA 1d 1/19/00 1/19/00 17

19 Finalize SFWMD DA 10d 1/20/00 2/2/00 18

20 Submit to Governing Board SFWMD DA 1d 2/3/00 2/3/00 19

21 Governing Board Approval (Contingent) SFWMD DA 5d 2/4/00 2/10/00 20

22 Finalize Transmittal Letter Issues SFWMD DA 8d 2/11/00 2/22/00 21

23 ASA's Policy Guidance SFWMD DA 23d 2/23/00 3/24/00 22

24 SFWMD Letter to Executed SFWMD DA 7d 4/3/00 4/11/00 23

25 Submit SFWMD DA Package to SAD/HQ 1d 4/12/00 4/12/00 24

26 HQ/ASA(CW) Approval SFWMD 21d 4/13/00 5/11/00 25

27 DA Executed with SFWMD 1d 5/12/00 5/12/00 26

28

29 SFWMD MASTER PROGRAM MANAGEMENT PLAN 64d 5/12/00 8/10/00

30 Initiate MPMP 0d 5/12/00 5/12/00 27

31 Develop MPMP 63d 5/15/00 8/9/00 30

32 MPMP Approved 0d 8/10/00 8/10/00 31

33

34 IMPLEMENTATION PLAN UPDATE 253d 8/11/00 7/31/01

35 Initiate Implementation Plan Update 1d 8/11/00 8/11/00 32

36 Implementation Plan Updates and Corrections 100d 8/12/00 12/29/00 35

37 Implementation Plan Logic Review 30d 1/2/01 2/12/01 36

38 Implementation Plan Interagency Workshop I 1d 2/13/01 2/13/01 37

39 Implementation Plan Interagency Workshop II 1d 3/23/01 3/23/01 38

40 Implementation Plan Public Meeting 1d 6/22/01 6/22/01 39

41 Implementation Plan Update Completed 27d 6/25/01 7/31/01 40

42

43 SCHEDULED COMPLETION MILESTONES 7501d 9/28/01 7/1/30

44 INDIAN RIVER LAGOON 0d 9/28/01 9/28/01

45 IRL Feasibility Study Draft Report Completed 0d 9/28/01 9/28/01

46 WATER PRESERVE AREAS 0d 12/31/01 12/31/01

47 WPA Feasibility Study Draft Report Completed 0d 12/31/01 12/31/01

48 SOUTHWEST FLORIDA FEASIBILITY STUDY 0d 3/3/05 3/3/05

49 Southwest Florida Feasibility Division Engineer's Notice 0d 3/3/05 3/3/05

50 COMPREHENSIVE ECOSYSTEM WATER QUALITY IMPROVEMENT STUDY 0d 12/22/06 12/22/06

51 Water Quality Feasibility Study Division Engineer's Notice 0d 12/22/06 12/22/06

52 FLORIDA BAY FEASIBILITY STUDY 0d 3/30/06 3/30/06

53 Florida Bay Feasibility Study Division Engineer's Notice 0d 3/30/06 3/30/06

54 C-111 GRR 0d 11/15/01 11/15/01

55 C-111 GRR Approved 0d 11/15/01 11/15/01

56 WEST DADE REUSE FEASIBILITY STUDY 0d 2/13/02 2/13/02

57 West Dade Reuse Feasibility Study Division Engineer's Notice 0d 2/13/02 2/13/02

58 STA-1E PROJECT 0d 3/14/03 3/14/03

59 STA-1E Project Complete 0d 3/14/03 3/14/03

60 STA 3/4 PROJECT 0d 10/1/03 10/1/03

61 STA 3/ 4 Project Completed 0d 10/1/03 10/1/03

62 SEMINOLE CONSERVATION PLAN 0d 3/29/05 3/29/05
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ID TASK DUR Start Finish Predecessor ID#

63 Seminole Conservation Plan Physically Complete 0d 3/29/05 3/29/05

64 ROTENBERGER MONITORING 0d 10/1/03 10/1/03

65 Rotenberger Monitoring Complete 0d 10/1/03 10/1/03

66 MODIFED WATER DELIVERIES TO EVERGLADES NATIONAL PARK 0d 12/31/03 12/31/03

67 Modified Water Deliveries to Everglades National Park Project Physically Complete 0d 12/31/03 12/31/03

68 LAKEBELT MINING/ LANDS AVAILABLE 4785d 2/27/12 7/1/30

69 Lands Available-Mining Complete XX Ph1 0d 2/27/12 2/27/12

70 Lands Available XX Ph2 0d 7/1/30 7/1/30

71 Lands Available-Mining Complete S Ph2 0d 7/1/30 7/1/30

72 Land Available S Ph1 0d 2/27/12 2/27/12

73

74 PROGRAM LEVEL ACTIVITIES 10212d 8/10/00 9/30/39

84

88

89 PILOT PROJECTS 3452d 8/10/00 11/1/13

90

91 LAKE OKEECHOBEE ASR PILOT PROJECT 2409d 8/10/00 11/3/09

92 PMP Development LO ASR Pilot 156d 8/10/00 3/15/01 32

93 Pilot Project Design Report LO ASR Pilot 553d 3/23/01 5/6/03 92

94 RE Verification LO ASR Pilot 5d 5/7/03 5/13/03 93

95 P&S LO ASR Pilot 130d 5/14/03 11/11/03 94

96 Construction LO ASR Pilot 780d 11/12/03 11/7/06 95,7

97 Operational Monitoring LO ASR Pilot 520d 11/8/06 11/4/08 96

98 Pilot Project Technical Data Report LO ASR Pilot 260d 11/5/08 11/3/09 97

99

100 CALOOSAHATCHEE RIVER ASR PILOT PROJECT 1925d 4/2/01 8/15/08

101 PMP Development Caloosahatchee R. ASR Pilot 165d 4/2/01 11/16/01 32FS+167d

102 Pilot Project Design Report Caloosahatchee R. ASR Pilot 715d 11/19/01 8/13/04 101

103 RE Verification Caloosahatchee R. ASR Pilot 5d 8/16/04 8/20/04 102

104 P&S Caloosahatchee R. ASR Pilot 375d 3/17/03 8/20/04 103FF

105 Construction Caloosahatchee R. ASR Pilot 390d 8/23/04 2/17/06 104,8

106 Operational Monitoring Caloosahatchee R. ASR Pilot 520d 2/20/06 2/15/08 105

107 Pilot Project Technical Data Report Caloosahatchee R. ASR Pilot 130d 2/18/08 8/15/08 106

108

109 HILLSBORO IMPOUNDMENT & ASR PILOT PROJECT 2276d 8/10/00 4/30/09

110 PMP Development Hillsboro ASR Pilot 156d 8/10/00 3/15/01 32

111 Pilot Project Design Report Hillsboro ASR Pilot 890d 3/23/01 8/19/04 110

112 RE Verification Hillsboro ASR Pilot 5d 8/20/04 8/26/04 111

113 P&S Hillsboro ASR Pilot 131d 2/19/04 8/19/04 111FF

114 Construction Hillsboro ASR Pilot 475d 8/20/04 6/15/06 113,7

115 Operational Monitoring  Hillsboro ASR Pilot 520d 6/16/06 6/12/08 114

116 Pilot Project Technical Data Report Hillsboro ASR Pilot 230d 6/13/08 4/30/09 115

117

118 LAKEBELT IN-GROUND RESERVOIR TECHNOLOGY PILOT PROJECT 2755d 2/13/01 9/5/11

119 PMP Development  Lakebelt Tech Pilot 167d 2/13/01 10/3/01 32FS+133d

120 Pilot Project Design Report Lakebelt Tech Pilot 783d 10/4/01 10/4/04 119

121 RE Verification Lakebelt Tech Pilot 5d 10/5/04 10/11/04 120

122 P&S Lakebelt Tech Pilot 260d 10/12/04 10/10/05 121

123 Construction Lakebelt Tech Pilot 910d 10/11/05 4/6/09 122,8

124 Operational Monitoring Lakebelt Tech Pilot 1670d 10/12/04 3/7/11 121

125 Pilot Project Technical Data Report Lakebelt Tech Pilot 130d 3/8/11 9/5/11 124

126

127 L-31N SEEPAGE MANAGEMENT PILOT PROJECT 1400d 1/30/01 6/12/06

128 PMP Development Seepage Management Pilot 179d 1/30/01 10/5/01 32FS+123d

129 Pilot Project Design Report Seepage Management Pilot 326d 10/8/01 1/6/03 128

130 RE Verification Seepage Management Pilot 5d 1/7/03 1/13/03 129

131 P&S Seepage Management Pilot 260d 1/14/03 1/12/04 130

132 Construction Seepage Management Pilot 208d 1/13/04 10/28/04 131,8

133 Operational Monitoring Seepage Management Pilot 760d 1/14/03 12/12/05 130

134 Pilot Project Technical Data Report Seepage Management Pilot 130d 12/13/05 6/12/06 133

135

136 WASTEWATER REUSE TECHNOLOGY PILOT PROJECT 3285d 4/2/01 11/1/13
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ID TASK DUR Start Finish Predecessor ID#

137 PART 1 - WEST MIAMI-DADE WW REUSE 2105d 4/2/01 4/24/09

138 PMP Development West Miami-Dade WW Reuse 195d 4/2/01 12/28/01 32

139 RE Acquisition West Miami-Dade WW Reuse 130d 12/31/01 6/28/02 138

140 Pilot Project Design Report West Miami-Dade WW Reuse 260d 12/31/01 12/27/02 138

141 Construction OPS Monitoring & EXP Facilities West Miami-Dade WW Reuse 220d 12/30/02 10/31/03 140

142 Operational/ Ecological Monitoring West Miami-Dade WW Reuse 1300d 11/3/03 10/24/08 141

143 Water Quality Modeling West Miami-Dade WW Reuse 1300d 11/3/03 10/24/08 141

144 Pilot Project Technical Data Report West Miami-Dade WW Reuse 130d 10/27/08 4/24/09 143

145

146 PART 2 - SOUTH MIAMI-DADE WW REUSE 3057d 2/14/02 11/1/13

147 PMP Development South Miami-Dade WW Reuse 260d 2/14/02 2/12/03 32,57

148 Pilot Project Design Report South Miami-Dade WW Reuse 780d 2/13/03 2/8/06 147

149 RE Acquisition South Miami-Dade WW Reuse 130d 2/9/06 8/9/06 148

150 Construction South Miami-Dade WW Reuse 650d 8/10/06 2/4/09 149

151 Operational/ Ecological Monitoring South Miami-Dade WW Reuse 1107d 2/5/09 5/3/13 150

152 Water Quality Modeling South Miami-Dade WW Reuse 1107d 2/5/09 5/3/13 150

153 Pilot Project Technical Data Report South Miami-Dade WW Reuse 130d 5/6/13 11/1/13 152

154

155 LAKE OKEECHOBEE WATERSHED PROJECT (A, W, LOWQTF, LOTSD) 3189d 11/29/00 2/18/13

156 PMP Development A, W, LOWQTF,  LOTSD 152d 11/29/00 6/28/01 32

157 PIR A, LOWQTF,  LOTSD 1217d 6/29/01 2/27/06 156

158 PIR W 975d 6/29/01 3/24/05 156

159 NORTH OF LAKE OKEECHOBEE STORAGE RESERVOIR (A) 1820d 2/28/06 2/18/13

160 RE Acquisition A 780d 2/28/06 2/23/09 157

161 Design A 520d 2/28/06 2/25/08 157

162 P&S A 260d 2/26/08 2/23/09 161

163 Construction A 1040d 2/24/09 2/18/13 160,162

164 TAYLOR CREEK / NUBBIN SLOUGH STORAGE AND TREATMENT AREA (W) 1105d 3/25/05 6/18/09

165 RE Acquisition W 472d 3/25/05 1/15/07 158

166 Design W 345d 3/25/05 7/20/06 158

167 P&S W 260d 7/21/06 7/19/07 166

168 Construction W 500d 7/20/07 6/18/09 165,167

169 LAKE OKEECHOBEE WATERSHED WATER QUALITY TREATMENT FACILITIES 1820d 2/28/06 2/18/13

170 RE Acquisition LOWQTF 780d 2/28/06 2/23/09 157

171 Design LOWQTF 520d 2/28/06 2/25/08 157

172 P&S LOWQTF 260d 2/26/08 2/23/09 171

173 Construction LOWQTF 1040d 2/24/09 2/18/13 170,172

174 LAKE OKEECHOBEE TRIBUTARY SEDIMENT DREDGING (OPE) 650d 2/28/06 8/25/08

175 RE Acquisition LO Trib Dredging 390d 2/28/06 8/27/07 157

176 Design LO Tributary Dredging 260d 2/28/06 2/26/07 157

177 P&S LO Tributary Dredging 130d 2/27/07 8/27/07 176

178 Construction LO Tributary Dredging 260d 8/28/07 8/25/08 175,177

179

180 LAKE ISTOKPOGA REGULATION SCHEDULE PROJECT (OPE) 520d 1/2/02 12/30/03

181 PMP Development LIB 65d 1/2/02 4/2/02 32FS+364d

182 Regulation Schedule Report LIB 455d 4/3/02 12/30/03 181

183

184 LAKE OKEECHOBEE AQUIFER STORAGE & RECOVERY PROJECT  (GG) 4420d 11/4/09 10/13/26

185 PMP Development GG 130d 11/4/09 5/4/10 32,98

186 PIR GG 910d 5/5/10 10/29/13 185

187 PHASE 1 - LAKE OKEECHOBEE ASR GG Ph1 1820d 10/30/13 10/20/20

188 RE Acquisition GG Ph1 1040d 10/30/13 10/24/17 186

189 Design GG Ph1 780d 10/30/13 10/25/16 186

190 P&S GG Ph1 260d 10/26/16 10/24/17 189

191 Construction GG Ph1 780d 10/25/17 10/20/20 188,190

192 PHASE 2 - LAKE OKEECHOBEE ASR PhH 2 GG Ph2 1560d 10/25/17 10/17/23

193 RE Acquisition GG Ph2 780d 10/25/17 10/20/20 186,188

194 Design GG Ph2 520d 10/25/17 10/22/19 189FS+260d,186

195 P&S GG Ph2 260d 10/23/19 10/20/20 194

196 Construction GG Ph2 780d 10/21/20 10/17/23 193,195

197 PHASE 3 - LAKE OKEECHOBEE ASR PH 3 GG Ph3 1560d 10/21/20 10/13/26

198 RE Acquisition GG Ph3 780d 10/21/20 10/17/23 186,193
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ID TASK DUR Start Finish Predecessor ID#

199 Design GG Ph3 520d 10/21/20 10/18/22 194FS+260d,186

200 P&S GG Ph3 260d 10/19/22 10/17/23 199

201 Construction GG Ph3 780d 10/18/23 10/13/26 198,200

202

203 PART 1 - C-43 BASIN STORAGE RESERVOIR PROJECT (D Pt1) 2645d 3/12/01 4/29/11

204 PMP Development D Pt1 145d 3/12/01 9/28/01 32FS+152d

205 PIR D Pt1 650d 10/1/01 3/26/04 204

206 RE Acquisition D Pt1 780d 3/29/04 3/23/07 204,205

207 Design D Pt1 520d 3/29/04 3/24/06 205

208 P&S D Pt1 260d 3/27/06 3/23/07 207

209 Construction D Pt1 1070d 3/26/07 4/29/11 206,208

210

211 PART 2 - C-43 BASIN AQUIFER STORAGE & RECOVERY PROJECT (D Pt2) 2470d 8/18/08 2/2/18

212 PMP Development D Pt2 130d 8/18/08 2/13/09 32,107

213 PIR D Pt2 650d 2/16/09 8/12/11 212

214 RE Verification D Pt2 5d 2/16/09 2/20/09 212

215 Design D Pt2 520d 8/15/11 8/9/13 207,213

216 P&S D Pt2 260d 8/12/13 8/8/14 215

217 Construction D Pt2 910d 8/11/14 2/2/18 209,214,216

218

219 CALOOSAHATCHEE BACKPUMPING WITH STORMWATER TREATMENT PROJECT (DDD) 2445d 3/4/05 7/17/14

220 PMP Development DDD 130d 3/4/05 9/1/05 32,49

221 PIR  DDD 650d 9/2/05 2/28/08 220

222 RE Acquisition DDD 780d 2/29/08 2/24/11 221

223 Design DDD 520d 2/29/08 2/25/10 221

224 P&S DDD 260d 2/26/10 2/24/11 223

225 Construction DDD 885d 2/25/11 7/17/14 222,224

226

227 INDIAN RIVER LAGOON PROJECT (B, UU) 2325d 10/1/01 8/27/10

228 PMP B, UU 130d 10/1/01 3/29/02 45

229 C-44 BASIN STORAGE RESERVOIR IRL (B) 1450d 4/1/02 10/19/07

230 RE Acquisition B - Construction 780d 4/1/02 3/25/05 228

231 RE Acquisition B - Operations 780d 10/25/04 10/19/07 234FF

232 Design B 520d 4/1/02 3/26/04 228

233 P&S B 260d 3/29/04 3/25/05 232

234 Construction B 670d 3/28/05 10/19/07 233,230

235 PHASE 1 - C-23, C-24 STORAGE RESERVOIRS IRL (UU Ph1) 1765d 11/18/02 8/21/09

236 RE Acquisition UU1 - Construction 780d 11/18/02 11/11/05 228FS+165d

237 RE Acquisition UU1 - Operations 780d 8/28/06 8/21/09 240FF

238 Design UU1 520d 11/18/02 11/12/04 228FS+165d

239 P&S UU1 260d 11/15/04 11/11/05 238

240 Construction UU1 985d 11/14/05 8/21/09 239,236

241 PHASE 2 - C25, NORTH & SOUTH FORK STORAGE RESERVOIRS IRL (UU Ph2) 1765d 11/24/03 8/27/10

242 RE Acquisition UU2 - Construction 780d 11/24/03 11/17/06 228FS+430d

243 RE Acquisition UU2 - Operations 780d 9/3/07 8/27/10 246FF

244 Design UU2 780d 11/24/03 11/17/06 228FS+430d

245 P&S UU2 260d 11/20/06 11/16/07 244

246 Construction UU2 725d 11/19/07 8/27/10 245,242

247

248 PART 1 - EVERGLADES AGRICULTURAL STORAGE RESERVOIR PROJECT (G Pt1) 2251d 1/31/01 9/16/09

249 PMP Development G Pt1 173d 1/31/01 9/28/01 32FS+124d

250 PIR  G Pt1 607d 10/1/01 1/27/04 249

251 RE DOI Verification G Pt1 5d 4/26/05 5/2/05 250

252 RE SFWMD Verification G Pt1 5d 4/26/05 5/2/05 250

253 Design  G Pt1 176d 1/28/04 9/29/04 250

254 P&S G Pt1 195d 9/30/04 6/29/05 253

255 Construction G Pt1 1100d 6/30/05 9/16/09 251,252,254

256

257 PART 2 - EVERGLADES AGRICULTURAL STORAGE RESERVOIR PROJECT (G Pt2) 2600d 9/30/04 9/17/14

258 PMP Development G Pt2 130d 9/30/04 3/30/05 253

259 PIR G Pt2 650d 3/31/05 9/26/07 258

260 RE Acquisition G Pt2 780d 9/27/07 9/22/10 259
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ID TASK DUR Start Finish Predecessor ID#

261 Design G Pt2 520d 9/27/07 9/23/09 259

262 P&S G Pt2 260d 9/24/09 9/22/10 261

263 Construction G Pt2 1040d 9/23/10 9/17/14 260,262

264

265 BIG CYPRESS / L-28 INTERCEPTOR MODIFICATIONS PROJECT (CCC) 2665d 3/30/05 6/16/15

266 PMP Development CCC 130d 3/30/05 9/27/05 32,63

267 PIR CCC 455d 9/28/05 6/26/07 266

268 RE Acquisition CCC 1020d 6/27/07 5/24/11 267

269 Design CCC 780d 6/27/07 6/22/10 267

270 P&S CCC 260d 6/23/10 6/21/11 269

271 Construction CCC 1040d 6/22/11 6/16/15 268,270

272

273 FLOW TO NW & CENTRAL WCA 3A PROJECT 2340d 10/3/02 9/21/11

274 PMP Development (RR,II) 130d 10/3/02 4/2/03 32,61FS-260d

275 PIR (RR, II) 390d 4/3/03 9/29/04 274

276 G-404 PUMP STATION MODIFICATIONS (II) 1040d 9/30/04 9/24/08

277 RE Verification II 5d 9/30/04 10/6/04 275

278 Design II 520d 9/30/04 9/27/06 275

279 P&S II 260d 9/28/06 9/26/07 278

280 Construction II 260d 9/27/07 9/24/08 279

281 FLOWS TO NW & CENTRAL WCA 3A (RR) 1820d 9/30/04 9/21/11

282 RE Verification RR 5d 9/30/04 10/6/04 275

283 Design RR 520d 9/30/04 9/27/06 275

284 P&S RR 260d 9/28/06 9/26/07 283

285 Construction RR 1040d 9/27/07 9/21/11 284

286

287 PART 1 - WCA 3 DECOMP & SHEETFLOW ENHANCEMENT PROJECT (QQ Pt1, SSP2) 2525d 1/30/01 10/4/10

288 PMP Development QQ P1, SS Pt2 208d 1/30/01 11/15/01 32FS+123d

289 PIR QQ Pt1, SSP2 520d 11/16/01 11/13/03 288

290 PHASE 1 - WCA-3 DECOMP PART 1 (QQ Ph1) 1797d 11/14/03 10/4/10

291 RE Acquisition QQ Ph1 520d 11/14/03 11/10/05 289

292 Design QQ Ph1 390d 11/14/03 5/12/05 289

293 P&S QQ Ph1 260d 5/13/05 5/11/06 292

294 Construction QQ Ph1 1147d 5/12/06 10/4/10 291,293,299FF,422FF

295 PHASE 2 - NORTH NEW RIVER IMPROVEMENTS (from EAA to S-34) (SS Ph2) 1667d 11/14/03 4/5/10

296 RE Verification SS Ph2 5d 11/14/03 11/20/03 289

297 Design SS Ph2 520d 11/14/03 11/10/05 289

298 P&S SS Ph2 260d 11/11/05 11/9/06 297

299 Construction SS Ph2 887d 11/10/06 4/5/10 296,298

300

301 PART 2 - WCA 3 DECOMP & SHEETFLOW ENHANCEMENT PROJECT (AA, QQ Pt2) 2340d 5/12/06 4/30/15

302 PMP Development  QQ Pt2, AA 130d 5/12/06 11/9/06 32,293

303 PIR QQ Pt2, AA 520d 11/10/06 11/6/08 302

304 ADDITIONAL S-345 STRUCTURES (AA) 1690d 11/7/08 4/30/15

305 RE Verification AA 5d 11/7/08 11/13/08 303

306 Design AA 650d 11/7/08 5/5/11 303

307 P&S AA 260d 5/6/11 5/3/12 306

308 Construction AA 780d 5/4/12 4/30/15 307,313FF

309 PART 2 - WCA-3 DECOMP PH 2 (QQ Pt2) 1565d 11/7/08 11/6/14

310 RE Acquisition QQ Pt2 520d 11/7/08 11/4/10 303

311 Design QQ Pt2 390d 11/7/08 5/6/10 303

312 P&S QQ Pt2 260d 5/7/10 5/5/11 311

313 Construction QQ Pt2 915d 5/6/11 11/6/14 310,312,294

314

315 LOXAHATCHEE NATIONAL WILDLIFE REFUGE INTERNAL CANAL STRUCTURES PROJECT (KK) 1235d 3/17/03 12/7/07

316 PMP Development KK 130d 3/17/03 9/12/03 59,32

317 PIR  KK 325d 9/15/03 12/10/04 316

318 RE Acquisition  KK 260d 12/13/04 12/9/05 317

319 Design KK 260d 12/13/04 12/9/05 317

320 P&S KK 260d 12/12/05 12/8/06 319

321 Construction KK 260d 12/11/06 12/7/07 318,320

322
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ID TASK DUR Start Finish Predecessor ID#

323 MODIFY HOLEY LAND WILDLIFE MANAGEMENT AREA OPERATION PLAN PROJECT (DD) 1170d 10/2/03 3/26/08

324 PMP Development  (DD) 195d 10/2/03 6/30/04 32,61

325 Regulation Schedule Report 975d 7/1/04 3/26/08

327 Implementation of Rainfall-Driven Operation Schedule (DD) 0d 3/26/08 3/26/08 326

328

329 MODIFY ROTENBERGER WILDLIFE MANAGEMENT AREA OPERATION PLAN PROJECT (EE) 675d 10/2/03 5/3/06

330 PMP Development  (EE) 195d 10/2/03 6/30/04 32,65

331 Regulation Schedule Report 480d 7/1/04 5/3/06

333 Implement Rainfall-Driven Operation Schedule (EE) 0d 5/3/06 5/3/06 332

334

335 PART 1 - NORTH PALM BEACH COUNTY PROJECT (X,Y,GGG, Pal Mar, LWL, KPh1) 3380d 4/2/01 3/14/14

336 PMP Development X,Y,K Ph1,GGG, Pal Mar, Lake Worth Lagoon 153d 4/2/01 10/31/01 32FS+167d

337 PIR X,Y,K Ph1,GGG, Pal Mar, Lake Worth Lagoon 627d 11/1/01 3/26/04 336

338 PAL-MAR AND J.W. CORBETT WILDLIFE MANAGEMENT AREA HYDROPATTERN RESTORATION (OPE) 1300d 3/29/04 3/20/09

339 RE Acquisition Pal-Mar/Corbett 780d 3/29/04 3/23/07 337

340 Design Pal-Mar/Corbett 390d 9/27/04 3/24/06 337FS+130d

341 P&S Pal-Mar/Corbett 260d 3/27/06 3/23/07 340

342 Construction Pal-Mar/Corbett 520d 3/26/07 3/20/09 339,341

343 L-8 BASIN (K Ph1) 1820d 3/29/04 3/18/11

344 RE Acquisition K Ph1 780d 3/29/04 3/23/07 337

345 Design K Ph1 390d 3/29/04 9/23/05 337

346 P&S K Ph1 260d 9/26/05 9/22/06 345

347 Construction K Ph1 1040d 3/26/07 3/18/11 344,346

348 C-51 & SOUTHERN L-8 RESERVOIR (GGG) 2600d 3/29/04 3/14/14

349 RE Acquisition GGG 1040d 3/29/04 3/21/08 337

350 Design GGG 650d 3/29/04 9/22/06 337

351 P&S GGG 260d 9/25/06 9/21/07 350

352 Construction GGG 1560d 3/24/08 3/14/14 349,351

353 LAKE WORTH LAGOON RESTORATION (OPE) 1040d 3/29/04 3/21/08

354 RE Acquisition LWL Restoration 520d 3/29/04 3/24/06 337

355 Design LWL Restoration 260d 3/29/04 3/25/05 337

356 P&S LWL Restoration 260d 3/28/05 3/24/06 355

357 Construction LWL Restoration 520d 3/27/06 3/21/08 354,356

358 C-17 BACKPUMPING & TREATMENT (X) 1560d 3/29/04 3/19/10

359 RE Acquisition X 780d 3/29/04 3/23/07 337

360 Design X 390d 9/27/04 3/24/06 337FS+130d

361 P&S X 260d 3/27/06 3/23/07 360

362 Construction X 780d 3/26/07 3/19/10 359,361

363 C-51 BACKPUMPING & TREATMENT (Y) 1560d 3/29/04 3/19/10

364 RE Acquisition Y 780d 3/29/04 3/23/07 337

365 Design Y 390d 9/27/04 3/24/06 337FS+130d

366 P&S Y 260d 3/27/06 3/23/07 365

367 Construction Y 780d 3/26/07 3/19/10 364,366

368

369 PART 2 - NORTH PALM BEACH COUNTY PROJECT (K Ph2, LL) 2990d 5/1/09 10/15/20

370 PMP Development K Ph2,LL 130d 5/1/09 10/29/09 32,116

371 PIR K Ph2,LL 650d 10/30/09 4/26/12 370

372 C-51 REGIONAL GROUNDWATER AQUIFER STORAGE & RECOVERY (LL) 2210d 4/27/12 10/15/20

373 RE Acquisition LL 760d 4/27/12 3/26/15 371,98

374 Design LL 650d 4/27/12 10/23/14 371,98

375 P&S LL 260d 10/24/14 10/22/15 374

376 Construction LL 1300d 10/23/15 10/15/20 373,375

377 L-8 BASIN AQUIFER STORAGE & RECOVERY (K Ph2) 1690d 4/27/12 10/18/18

378 RE Verification K Ph2 5d 4/27/12 5/3/12 371,116

379 Design K Ph2 390d 4/27/12 10/24/13 371,116

380 P&S K Ph2 260d 10/25/13 10/23/14 379

381 Construction K Ph2 1040d 10/24/14 10/18/18 378,380

382

383 WATER PRESERVE AREAS 3370d 1/1/02 12/1/14

384 ACME BASIN B DISCHARGE WPA PROJECT (OPE) 1387d 1/1/02 4/25/07

385 PMP Development ACME Basin B 130d 1/1/02 7/1/02 47

386 RE Acquisition ACME Basin B 737d 7/2/02 4/27/05 385
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387 Design ACME Basin B 475d 7/2/02 4/26/04 385

388 P&S ACME BASIN B 260d 4/27/04 4/25/05 387

389 Construction ACME Basin B 520d 4/28/05 4/25/07 386,388

390

391 STRAZULLA WETLANDS WPA PROJECT (OPE) 1387d 1/1/02 4/25/07

392 PMP Development Strazulla WPA 130d 1/1/02 7/1/02 47

393 RE Acquisition - Acquired Strazulla WPA 0d 7/1/02 7/1/02 392

394 RE Acquisition - To Be Acquired Strazulla WPA 737d 7/2/02 4/27/05 392

395 Design Strazulla 475d 7/2/02 4/26/04 392

396 P&S Strazulla WPA 260d 4/27/04 4/25/05 395

397 Construction Strazulla WPA 520d 4/28/05 4/25/07 393,394,396

398

399 PART 1 - HILLSBORO IMPOUNDMENT WPA PROJECT (M P1) 1517d 1/1/02 10/24/07

400 PMP Development M P1 130d 1/1/02 7/1/02 47

401 RE Acquisition M P1 737d 7/2/02 4/27/05 400

402 Design M P1 347d 7/2/02 10/29/03 400

403 P&S M P1 260d 10/30/03 10/27/04 402

404 Construction M P1 780d 10/28/04 10/24/07 403

405

406 WESTERN BROWARD IMPOUNDMENT WPA PROJECT (O, Q, SS P1, R) 1777d 1/1/02 10/22/08

407 PMP Q, O, SS P1, R 130d 1/1/02 7/1/02 47

408 WCA-3A & 3B LEVEE SEEPAGE MANAGEMENT (O) 1647d 7/2/02 10/22/08

409 RE Acquisition O 607d 7/2/02 10/27/04 407

410 Design O 347d 7/2/02 10/29/03 407

411 P&S O 260d 10/30/03 10/27/04 410

412 Construction O 1040d 10/28/04 10/22/08 409,411

413 C-11 IMPOUNDMENT (Q) 932d 7/2/02 1/25/06

414 RE Acquisition Q 217d 7/2/02 4/30/03 407

415 Design Q 197d 7/2/02 4/2/03 407

416 P&S Q 130d 4/3/03 10/1/03 415

417 Construction Q 605d 10/2/03 1/25/06 414,416

418 PART 1 - NORTH NEW RIVER IMPROVEMENTS (S-34 to C-6) (SS P1) 1647d 7/2/02 10/22/08

419 RE Acquisition SS P1 477d 7/2/02 4/28/04 407

420 Design SS P1 347d 7/2/02 10/29/03 407

421 P&S SS P1 260d 10/30/03 10/27/04 420

422 Construction SS P1 1040d 10/28/04 10/22/08 419,421

423 C-9 IMPOUNDMENT (R) 932d 7/2/02 1/25/06

424 RE Acquisition R 217d 7/2/02 4/30/03 407

425 Design R 262d 7/2/02 7/2/03 407

426 P&S R 130d 7/3/03 12/31/03 425

427 Construction R 540d 1/1/04 1/25/06 424,426

428

429 DADE-BROWARD LEVEE & CANAL & C-4 EASTERN STRUCTURE WPA PROJECT (BB, T) 1907d 1/1/02 4/22/09

430 PMP Development BB, T 130d 1/1/02 7/1/02 47

431 DADE-BROWARD LEVEE & CANAL (BB) 1777d 7/2/02 4/22/09

432 RE Acquisition BB 717d 7/2/02 3/30/05 430

433 Detailed Design BB 477d 7/2/02 4/28/04 430

434 P&S BB 260d 4/29/04 4/27/05 433

435 Construction BB 1040d 4/28/05 4/22/09 432,434

436 C-4 EASTERN STRUCTURE (T) 997d 7/2/02 4/26/06

437 RE Acquisition T 737d 7/2/02 4/27/05 430

438 Design T 477d 7/2/02 4/28/04 430

439 P&S T 260d 4/29/04 4/27/05 438

440 Construction T 260d 4/28/05 4/26/06 437,439

441

442 BIRD DRIVE RECHARGE AREA WPA PROJECT (U) 2210d 6/13/06 12/1/14

443 PMP Development U 130d 6/13/06 12/11/06 47,134

444 RE Acquisition U 780d 12/12/06 12/7/09 443

445 Design U 520d 12/12/06 12/8/08 443

446 P&S U 260d 12/9/08 12/7/09 445

447 Construction U 1300d 12/8/09 12/1/14 444,446

448
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449 PART 1 - PBC AGRICULTURE RESERVE RESERVOIR PROJECT (VV Pt1) 2730d 12/2/05 5/19/16

450 PMP Development VV Pt1 130d 12/2/05 6/1/06 47FS+1023d

451 PIR VV Pt1 520d 6/2/06 5/29/08 450

452 RE Acquisition VV Pt1 1040d 5/30/08 5/24/12 451

453 Design VV Pt1 780d 5/30/08 5/26/11 451

454 P&S VV Pt1 260d 5/27/11 5/24/12 453

455 Construction VV Pt1 1040d 5/25/12 5/19/16 452,454

456

457 PART 2 - PBC AGRICULTURE RESERVE AQUIFER STORAGE & RECOVERY PROJECT (VV Pt2) 2665d 5/1/09 7/18/19

458 PMP Development VV Pt2 130d 5/1/09 10/29/09 32,116

459 PIR VV Pt2 455d 10/30/09 7/28/11 458

460 Design VV Pt2 780d 7/29/11 7/24/14 459

461 P&S VV Pt2 260d 7/25/14 7/23/15 460

462 Construction VV Pt2 1040d 7/24/15 7/18/19 461,452

463

464 PART 2 - HILLSBORO AQUIFER STORAGE & RECOVERY PROJECT PH 2 (M Pt2) 2056d 5/1/09 3/17/17

465 PMP Development M Pt2 130d 5/1/09 10/29/09 32,116

466 PIR M Pt2 400d 10/30/09 5/12/11 465

467 Design M Pt2 510d 5/13/11 4/25/13 466

468 P&S M Pt2 260d 4/26/13 4/24/14 467

469 Construction Site M Pt2 756d 4/25/14 3/17/17 468,401

470

471 DIVERTING WCA TO CLB TO DOWNSTREAM NATURAL AREAS PROJECT (EEE,YY,ZZ) 2340d 6/23/09 6/11/18

472 PMP EEE,ZZ,YY 130d 6/23/09 12/21/09 32FS+2313d

473 PIR EEE,ZZ,YY 650d 12/22/09 6/18/12 472

474 WCA-2B FLOWS TO CLB (YY) 1560d 6/19/12 6/11/18

475 RE Acquisition YY 780d 6/19/12 6/15/15 473

476 Design YY 520d 6/19/12 6/16/14 473

477 P&S YY 260d 6/17/14 6/15/15 476

478 Construction YY 780d 6/16/15 6/11/18 475,477

479 WCA-3A & 3B FLOWS TO CLB (ZZ) 1300d 6/19/12 6/12/17

480 RE Acquisition ZZ 780d 6/19/12 6/15/15 473

481 Design ZZ 520d 6/19/12 6/16/14 473

482 P&S ZZ 260d 6/17/14 6/15/15 481

483 Construction ZZ 520d 6/16/15 6/12/17 480,482

484 FLOWS FROM CLB TO WCA-3B (EEE) 1170d 6/19/12 12/12/16

485 Design EEE 390d 6/19/12 12/16/13 473

486 P&S EEE 260d 12/17/13 12/15/14 485

487 Construction EEE 520d 12/16/14 12/12/16 486

488

489 BROWARD CO. SECONDARY CANAL SYSTEM PROJECT  (CC) 2015d 10/1/01 6/19/09

490 PMP Development CC 130d 10/1/01 3/29/02 32FS+297d

491 PIR CC 325d 4/1/02 6/27/03 490

492 RE Acquisition CC P1 760d 6/30/03 5/26/06 491

493 Design CC P1 520d 6/30/03 6/24/05 491

494 P&S CC P1 260d 6/27/05 6/23/06 493

495 Construction CC P1 780d 6/26/06 6/19/09 492,494

496

497 NORTH LAKEBELT STORAGE AREA PROJECT (XX) 6600d 3/8/11 6/23/36

498 PMP XX 130d 3/8/11 9/5/11 69FS-780d,125FS-130d

499 PIR XX 650d 9/6/11 3/3/14 498

500 PHASE 1 - N. LAKEBELT STORAGE (NLBSA) (XX Ph1) 2340d 3/4/14 2/20/23

501 RE Acquisition XX Ph1 585d 3/4/14 5/30/16 499,69

502 Design XX Ph1 780d 3/4/14 2/27/17 499,69

503 P&S XX Ph1 260d 2/28/17 2/26/18 502

504 Construction XX Ph1 1300d 2/27/18 2/20/23 501,503,427FF,417FF,412FF,422FF

505 PHASE 2 - NORTH LAKE BELT STORAGE (XX Ph2) 2600d 7/7/26 6/23/36

506 RE Acquisition XX Ph2 260d 7/3/29 7/1/30 70FF

507 Design XX Ph2 1040d 7/7/26 7/1/30 70FF,504

508 P&S XX Ph2 260d 7/2/30 6/30/31 507

509 Construction XX Ph2 1300d 7/1/31 6/23/36 506,508

510
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511 CENTRAL LAKEBELT STORAGE PROJECT (S) 6704d 3/8/11 11/14/36

512 PMP Development S 130d 3/8/11 9/5/11 72FS-780d,125FS-130d

513 PIR S 650d 9/6/11 3/3/14 512

514 PHASE 1 - CENTRAL LAKEBELT STORAGE PH 1 (S Ph1) 2340d 3/4/14 2/20/23

515 RE Acquisition S Ph1 520d 3/4/14 2/29/16 513,72

516 Design S Ph1 780d 3/4/14 2/27/17 513,72

517 P&S S Ph1 260d 2/28/17 2/26/18 516

518 Construction S Ph1 1300d 2/27/18 2/20/23 515,517,478FF,483FF,487FF

519 PHASE 2 - CENTRAL LAKEBELT STORAGE PH 2 (S Ph2) 1664d 7/2/30 11/14/36

520 RE Verification S Ph2 260d 7/2/30 6/30/31 513,71

521 Design S Ph2 104d 7/2/30 11/22/30 513,71,518

522 P&S S Ph2 260d 11/25/30 11/21/31 521

523 Construction S Ph2 1300d 11/24/31 11/14/36 520,522

524

525 EVERGLADES NATIONAL PARK SEEPAGE MANAGEMENT PROJECT (V, FF) 1885d 6/13/06 9/2/13

526 PMP Development V, FF 130d 6/13/06 12/11/06 32,134

527 PIR V, FF 455d 12/12/06 9/8/08 526

528 L-31N SEEPAGE Management (V) 1300d 9/9/08 9/2/13

529 RE Verification V 5d 9/9/08 9/15/08 527

530 Design V 520d 9/9/08 9/6/10 527

531 P&S V 260d 9/7/10 9/5/11 530

532 Construction V 520d 9/6/11 9/2/13 531

533 S-356 STRUCTURE (FF) 1300d 9/9/08 9/2/13

534 RE Acquisition FF 760d 9/9/08 8/8/11 527

535 Design FF 520d 9/9/08 9/6/10 527

536 P&S FF 260d 9/7/10 9/5/11 535

537 Construction FF 520d 9/6/11 9/2/13 534,536,412FF,532FF

538

539 BISCAYNE BAY COASTAL WETLANDS PROJECT  (FFF/OPE) 3705d 10/1/01 12/11/15

540 PMP Development FFF/OPE 130d 10/1/01 3/29/02 32FS+297d

541 PIR FFF, Biscayne Bay Coastal Wetlands OPE 650d 4/1/02 9/24/04 540

542 RE Acquisition FFF/OPE - Construction 1300d 9/27/04 9/18/09 541

543 RE Acquisition FFF/OPE - Operations 1900d 9/27/04 1/6/12 541

544 Design FFF/OPE 780d 9/27/04 9/21/07 541

545 P&S FFF/OPE 520d 9/24/07 9/18/09 544

546 Construction FFF/OPE 1625d 9/21/09 12/11/15 542,545

547

548 C-111N SPREADER CANAL PROJECT (WW) 2191d 10/18/00 3/11/09

549 PMP Development WW 241d 10/18/00 9/19/01 32FS+49d

550 PIR WW 325d 9/20/01 12/18/02 549,55FF

551 RE Verification WW - Construction 5d 12/19/02 12/25/02 550

552 RE Acquisition WW - Operations 910d 9/15/05 3/11/09 555FF

553 Design WW 650d 12/19/02 6/15/05 550

554 P&S WW 260d 6/16/05 6/14/06 553

555 Construction WW 715d 6/15/06 3/11/09 554,55

556

557 SOUTHERN GOLDEN GATE ESTATES RESTORATION PROJECT 1529d 1/4/01 11/14/06

558 PMP Development SGGEHR 102d 1/4/01 5/25/01 32FS+105d

559 PIR SGGEHR 257d 5/28/01 5/21/02 558

560 RE Verification SGGEHR 5d 5/22/02 5/28/02 559

561 Design SGGEHR 390d 5/22/02 11/18/03 559

562 P&S SGGEHR 260d 11/19/03 11/16/04 561

563 Construction SGGEHR 520d 11/17/04 11/14/06 560,562

564

565 FLORIDA KEYS TIDAL RESTORATION PROJECT 1488d 4/2/01 12/13/06

566 PMP Development FK Tidal Restoration 123d 4/2/01 9/19/01 32FS+167d

567 PIR FK Tidal Restoration 325d 9/20/01 12/18/02 566

568 RE Acquisition FK Tidal Restoration 520d 12/19/02 12/15/04 567

569 Detailed Design FK Tidal Restoration 390d 12/19/02 6/16/04 567

570 P&S FK Tidal Restoration 130d 6/17/04 12/15/04 569

571 Construction FK Tidal Restoration 520d 12/16/04 12/13/06 568,570
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